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WATER QUALITY PROGRAM

RECIPIENT TRAINING

FY 2017 Funding Cycle

Facility Projects Agenda

 Important Dates to Remember

 Grant and Loan Agreements

 Scope of Work

 Budget/Funding Distributions

 SRF Loan Conditions

 Pre-requisites to Signing a Funding Agreement

 Amendments

 Closeout

 Bid Process

 Payment Requests/Progress Reports
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FY17 Recipient Training

Important Dates
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 Agreements must be signed by both parties 

within 6 months of the publication date of the 

combined Final Offer and Applicant List.

 Work on the project must begin within

10 months after the publication date of the 

combined Final Offer and Applicant List.

 The project must be completed within 5 years of 

the publication date of the combined Final Offer 

and Applicant List.
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Grant & Loan Agreements
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Funding Agreements evolve from 

Applications 

 Project Description

 Recipient Contacts and Signatory

 Start and Completion Dates

 Scope of Work

 Budget
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Scope of Work

 Task Title 

 Task Cost 

 Task Description (Facilities Template Language)

 Task Goal Statement

 Task Expected Outcome

 Deliverables (Facilities Template Language)
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Budget
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 Funding Distribution Number

 Funding Title

 Funding Type

 Funding Effective Date

 Funding Expiration Date

 Funding Source

 Interest Rate & Terms

 Project Start Date/Completion Date/I of O Date

 Loan Security

Example Funding Distribution
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Example Funding Distribution
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SRF Loan Conditions

 American Iron and Steel

 Davis-Bacon 

 Fiscal Sustainability Plan

 Sewer Use Ordinance

 User Charge System

 Disadvantaged Business Enterprise

 Suspension and Debarment
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American Iron and Steel

 All Iron and Steel products used in the project must be 

produced in the United States.

 Lined Or Unlined Pipes Or Fittings; Manhole Covers; Municipal 

Castings; Hydrants; Tanks; Flanges; Pipe Clamps And Restraints; 

Valves; Structural Steel; Reinforced Precast Concrete*; And 

Construction Materials.

 “Iron and Steel” does not include mechanical or 

electrical components

 ALL manufacturing processes must take place in the 

united states

 Waivers are available
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Davis Bacon

 Identify the correct wage determination for your 

project

 Include wage requirements in bid package and 

construction contract

 Spot check contractors certified payroll

 Conduct wage rate interviews

 Certify with each PRPR that Davis-Bacon 

requirements are being met. 

FY17 Recipient Training

12



3

Fiscal Sustainability Plan

The plan must include the following elements

 An inventory of critical assets that belong to the 

utility. 

 An evaluation of the condition and performance of 

the critical assets.

 A plan to maintain, repair, and replace the critical 

assets and to fund those activities. 

 A process to evaluate and implement water and 

energy conservation efforts as part of the plan. 
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SRF Loan Conditions (Equivalency)

 What is “Equivalency” 

 RECIPIENT Population more than 25,000.

 You will be notified if you are Equivalency.

 Requirements:

 A&E Procurement

 Consultation under Federal Cross-Cutters 
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Required Forms & Documentation

 The following must be completed, signed (if 

applicable), and submitted before a SRF LOAN 

agreement can be signed by Ecology:

 Financial Capability Assessment Documentation

 Opinion of Legal Council (form available on website)

 Copy of Ordinance or Resolution

 SRF Initial Data Reporting Form (form in EAGL)

 Federal Accountability & Transparency Act (FFATA) 

Form (for equivalency projects only)
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Amendments
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 Requires Both Ecology and Recipient’s Signatures

 Can be Initiated by Either Ecology or the Recipient

 Extensions: Submit Request 3 Months Prior to Expiration 
Date

 Scope of Work and Budget Modifications that Effect 
Deliverables

 Project Close-Out

 Process in EAGL is Similar to Developing an Agreement
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Project Close-out
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 Up to 10% of the Grant Amount May Be Held Until All 
Deliverables Are Submitted and Approved.

 Final Payment Requests and All Required Financial, 
Performance, and Other Deliverables  (Final Project 
Report) Must Be Submitted No Later Than 45 Days 
After the Funding Agreement Expiration/Completion 
Date.

 A Final Amendment Along With a Final Amortization 
Schedule Must Be Completed to Officially Close-out a 
Loan.
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Questions?
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RESPONSIBILITIES DURING 

BID, AWARD, AND 

PRE - CONSTRUCTION

Important

 American Iron & Steel (Buy American)

 Davis Bacon

 Disadvantaged Business Enterprises (DBE)

 Suspension and Debarment
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Engineering Services

Planning, Design, Construction Oversight.

 Follow State law

 Use Ecology Contract Inserts

 Upload Contract for Engineering Services (before 

you can get paid)

 Cost Effectiveness

 Energy Efficiency Audit

 SERP 
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Construction

 Bid

 Award

 Start of Work

 Throughout Construction 
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Bid process
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 Advertisement for Bids (submit to Ecology)

 Specification Inserts

Davis-Bacon

 Suspension and Debarment

Disadvantaged Business

 Equal Employment Opportunity

 Follow State Procurement Laws.

 All Addenda (Add Ecology to Bidders list)
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Award (Deliverables) 
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 Bid Tabulations 

 Bid Proposal From the Successful Low Bidder 

 SAM Reports for Contractor and Subcontractors 

 Notice of Award 

 Executed Contract with Contractor

 All Other Contracts

 Construction Oversight

 Engineering Services 

 Force Account
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Start of Work
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 Pre-construction Meeting (Invite Ecology)

 Construction Quality Assurance Plan

 Schedule of Values

 Notice to Proceed

 Construction Schedule
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Construction
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 All Change Orders to the Construction Contract

 Required Before Ecology Can Pay For the Work.

 “Significant” Change Orders Must Be Pre-approved

 Notify Ecology at Initiation of Operation

 Operation and Maintenance Manual

 Substantial Completion by Owner

 Declaration of Construction Completion.

 Record Drawings

 Final Acceptance by Owner
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Questions for Dave?
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GETTING PAID:  

FILLING OUT THE PR/PR

Payment Request/Progress Reports 

(PRPR)

 Parent Document Looks Like: 
WQC-2016-CoPW-00037
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PRPR (cont.)

 Sub or Child Document Looks Like:
PRPR-AprJun2016-CoPW-01055
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PRPR (cont.)

 Related Items

FY17 Recipient Training

31

PRPR (cont.)
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PRPR (cont.)

 Payment Request
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PRPR (cont.)

 Payment History
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PRPR (cont.)

 Form D
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PRPR (cont.)

 Payment Request Backup Documentation Should 

Be:

 Readable - if you can’t read the numbers, neither can 

we

 Organized 

 Include Any Reason Why Amounts Requested Are 

Different From Backup

 SAM Reports (General Uploads-Why?)

 The Clearer the Backup the Faster the Reimbursement
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PRPR (cont.)

 Progress Reports
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PRPR (cont.)
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PRPR (cont.)
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Final Questions?
40
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